DRAFT

STATEMENT OF BASIS
CLARK COUNTY DEPARTMENT OF PUBLIC WORKS FOR
SALMON CREEK WASTEWATER TREATMENT PLANT,
HAZEL DELL SEWER DISTRICT & CITY OF BATTLE GROUND
NATIONAL POLLUTANT DISCHARGE ELIMINATION SYSTEM (NPDES)
PERMIT NO. WA0023639

The purpose of this Statement of Basis is to explain the need to modify the Permit to recognize that
factors beyond the reasonable control of the Permittee justify an extension to the date for
decommissioning the lagoon and associated tasks such as providing plans and specifications for a new
surge basin at that location.

GENERAL INFORMATION

Permittee: Clark County Department of Public Works
Salmon Creek Wastewater Treatment Plant
Hazel Dell Sewer District
City of Battle Ground
15100 Northwest McCann Road
Vancouver, WA 98685

B. Discharge Location: Clark County’s Salmon Creek Wastewater Treatment Plant
Latitude: 45°43'58" N
Longitude: -122° 45' 23" W

REQUEST FOR MODIFICATION

On January 22, 2009, the city of Battle Ground (City) requested a permit modification based on
new information not available at the time the prior permit was issued. The City would like to
have until October 15, 2012, to complete the decommissioning of the City’s “lagoon,” with a
corresponding deadline of October 1, 2011, for development of plans and specifications.

The Permit required the City to complete plans for decommissioning the earthen structure which
had previously been the primary treatment component when the City was discharging to a small
nearby river. All discharges from this structure to waters of the state halted a number of years
ago when the City hooked up, through a force main, to the County’s Salmon Creek Wastewater
Treatment Plant. The Department of Ecology (Department) has previously referred to the former
treatment lagoon as a “side line surge basin” since that best matches its present functional use
under ghe Department’s “Criteria for Sewage Works Design.” However, since the City refers to
this simply as the “lagoon,” for sake of clarity, the Department will refer to it as such in this
document. This approximately 8 acre “lagoon” is lined with bentonite clay on the bottom and
sides, and has a plastic (likely PVC or HDPE) skirt around the perimeter bank.

When the City built a force main and pump station to discharge to the Salmon Creek Wastewater
Treatment Plant, they removed the floating aerators from the lagoon, but kept the basin connected
to valves that allow it to be filled when storm surge flows exceed the capacity the City has
purchased from Clark County, or the capacity of the pump station. The City previously employed
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screening and degritting devices that pretreated wastewater discharged to the lagoon, but these
devices are now abandoned, and a comminutor is in use instead (that chops up/macerates solids
rather than removing them).

The City is presently working on finalizing plans for construction of a reuse facility. The delays
in showing that the application site is feasible have delayed the decision about what future utility
the lagoon will have in the treatment scheme. There has been no lack of diligence on the City’s
part in attempting to resolve site suitability concerns.

Comparison of Modified Permit Limits with the Permit Issued July 1, 2005: Permit limits

from the applicable sections of NPDES permit number WAQ0023639, Section S8 are modified as
follows:

o Section S8.A, date for submitting a General Sewer Plan and Engineering Report
changed from November 15, 2007, to November 15, 2010.

J Section S8.B, date for providing Plans and Specifications changed from May 15,
2008, to October 1, 2011.

o Section S8.D, new section added to recognize the need for the requested final
compliance date as October 15, 2012 (as requested).

Proposed Table of Submittals Changes: The above monitoring table is modified as shown
below:

Submittals for the City of Battle Ground:

Permit

. Submittal Frequency First Submittal Date
Section
Engineering report
S8.A for Equalization 1/Permit November 15, 2010

Lagoon

Engineering Plans
S8.B and Specs for 1/Permit October 1, 2011
Equalization Lagoon

Final Compliance
S8.D Date for 1/Permit October 15, 2012
Equalization Lagoon

S8. ENGINEERING REPORT FOR BATTLE GROUND

A. Updated General Sewer Plan

An updated General Sewer Plan and Engineering Report shall be submitted for
either removal or upgrade of the old sewage lagoon that is presently being used
as an equalization basin. If the lagoon is upgraded, the engineering report shall
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include plans for upgrading the facility to meet the criteria of Chapter T1 of the
Department’s Criteria for Sewage Works Designs. If the General Sewer Plan
recommends decommissioning the lagoon, then the Engineering report must
include plans for removal of biosolids accumulated within the lagoon and
restoration of the land at the lagoon site. Ground water monitoring is also
required for continued use of the equalization lagoon as shown in S2 and S11.

No later than November 15, 200674 2010, two copies of an approvable
Engineering Report as part of an update to the Battle Ground General Sewer
Plan, shall be prepared by the Permittee in accordance with WAC 173-240 and
submitted to the Department for review and approval.

Plans and Specifications

No later than May-15; 2008, October 1, 2011, after the approval date of the
engineering report, the Permittee shall submit to the Department for review and
approval two copies of approvable plans and specifications for either equalization
lagoon decommissioning or improvements as described in the approved General
Sewer Plan amendment and Engineering Report.

Construction Quality Assurance Plan

Prior to the start of construction, the Permittee shall submit to The Department a
guality assurance plan as required by WAC 173-240.

Full Decommission {NEW SECTION}

The city of Battle Ground shall fully decommission the lagoon by October 15,
2012; or, the City shall meet the requirements of Chapter 173-240 and the
Department’s “Criteria for Sewage Works Design” for any continued use beyond
this date of a more modern facility (side line surge basin) in part or all of the
same location.




